## **Project Planning Phase**

### **Sprint Delivery plan**

Date	21 October 2022	
Team ID	PNT2022TMID24774	
Project Name	Plasma Donor Application	
Marks	4 Marks	

#### **Project Tracker:**

Sprint	Total Story Point s	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

# Velocity: Sprint - 1

Sprint duration = 6 days Velocity of the team = 20 points

$$AV = 20/6 = 3.34$$

Average Velocity = 3.34

### Velocity: Sprint 1 - 4


Sprint duration = 24 days Velocity of the team = 80 points

$$AV = 80/6 = 3.34$$

Total Average Velocity = 3.34

#### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



**Sprint duration**